Procedure:

PoDi S&O Plan

1. For each PoDI, the FHWA engineer/specialist reviews the items on the check sheet and
checks areas tc focus oversight that mitigate the identified risks from project selection.
Areas selected for FHWA oversight do not include required project actions prescribed by
law. States are not assuming additional project responsibilities simply because FHWA is
using risk to identify which areas to focus our resources.

2. The rationale for the selection is provided in the Reason column. If the project is also
identified to receive a CAP inspection, the CAP inspection should also be noted on the

check sheet.

3. The proposed plan is submitted to the employee’s supervisor/team leader for

concurrence.

4. The PoDI S&QO Plan should be retained in the project files. As the identified oversight
items are completed, the resulting documentation should be attached. Ideally, the
information attained can validate the original assumptions and be used to inform the
next cycle of risk assessments and unit plans.

5. The plan does not restrict FHWA staff from taking action on other items, as determined

appropriate.

Federal Project Number: _ EDS00-0084-00(023), BHN0O0-0007-03{025), EDS00-0084-00(026),
BHNO00-0007-03(028), HPPNE-0084-00(027)__

State Number: _422120,422125, 522770,522775,0012845, 522780-

Phase/activities

Selected for

Invalvement |

Notes:

Preconstruction (Design)

Design Standards (i.e. non-STA)

Design Exceptions

Programmatic for Interstate projects per
Stewardship and Oversight Agreement
Page 7

Bridge/Structures design

Consultant Selection

Consultant Management and Use of
Consuitants

Context Sensitive Solutions (CSS)

Envirecnmental Mitigation and
Commitments

ITS Project development -Standards &




| Phase/activities

Selected for |
Involvement

Notes:

Systems Engineering

Interstate Modification Requests/Interstate
Justification Requests

Programmatic per Stewardship and
Oversight Agreement Page 5

Pavement design

| Programmatic per Stewardship and

Oversight Agreement Page 37

Reviews:
e Constructability
e Design
o Concept
o PFPR
o FFPR

Road Safety Audits

Roadside Hardware

Traffic Analysis

Transportation Management Plan (TMP)

Value Engineering (VE)

Financial plans

ROW encroachments

Experimental Features

Preconstruction {PS&E Approval,
Advertising, & Award)

Plans, Specifications, and Estimates {PS&E)

Plans

Specifications

Standard Specifications

Supplemental
Specifications

Special Provisions

Contract Provisions (FHWA1273,
Buy America(n), Changed
conditions clauses,
Incentive/Disincentives, Partnering,
Warranties)

Engineers Estimate

Project Authorization and Project
Agreements

ROW Clearances

Pre-quazlification

Authorize advertising for bids,
addenda

Conditional approvals

Pre-bid meetings




Selected for Notes:
Phase/factivities Involvement

Bid analysis and concurrence in
award

Innovative contracting

State contracting procedures

Utility agreements

Raiiroad agreements

Project Construction & Contract
Administration

Preconstruction Meeting / Partnering X
workshop
Inspections X
e |nitial X
e |ntermediate
(frequency:__Quarterly )
e In-Depth
e Final X
e Special Reports
e Process Reviews Review as part of a process review may
be determined independent of this
process.
e  Work Zone Review X
Project Meetings
Materials testing / certifications X
Change orders X
Contractor claims X
Pay Estimate Reviews
Time extensions X

Value Engineering change proposals

Liquidated damages

DBE

OIT

<>

Final Acceptance

Other: X S&O Plan is effective 06/01/2015
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